Rpt-ID: RCPESPRJ Georgia Date: (3/09/2015
User: krender Department of Transportation Page 1 of 11
Estimate Summary By Project

Contract ID: B14584-13-000-0 Estimate Number: 0016 Pay Period: 02/01/2015
to 02/28/2015

Contract Location: Time Allowed: 1049 Days
SR 56 (MIKE PADGETT HWY) BEGINNING AT BENNOCK MILI Elapsed Calender Days: 537 Days
Percent Time: 51.19
District: 2 Area: 04
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 06/21/2013
101 SHERATON CT. Date Awarded: 06/26/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/10/2013
MACON GA 31210-1155 Date Work Began: 11/14/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 07/24/2016

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $26,259,918.40 Counties:
Original Contract Amount $23,976,237.14 Richmond
Funds Available $17,342,668.69
Percent Complete 33.96%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0006431 $26,259,918.40 $23,976,237.14 $17,342,668.69 33.96% $505,391.67|

Chief Engineer
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02/01/2015
to 02/28/2015

Project Number:

Federal State Project Number:

0006431

SR 56 (MIKE PADGETT HWY) - WIDENING & RCNS

CSSTP-0006-00(431)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$7,133,799.64
$1,783,450.07

Prev to Date

$6,729,486.32
$1,682,371.72

$8,917,249.71 $8,411,858.04
$0.00 $0.00
$8,917,249.71 $8,411,858.04
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$8,917,249.71 $8,411,858.04

Total Payable:

This Estimate

$404,313.32
$101,078.35
$505,391.67
$0.00
$505,391.67
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$505,391.67
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Pay Period: 02/01/2015
to 02/28/2015

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .553
190835.000 .017
570 $3,244.20 $108,775.95
CSSTP-0006-00(431)
0020 204-0001 CHANNEL EXCAVATION CcYy 5.000 .000
305.210 5.013
5.013 $1,530.02 $1,530.02
0025 205-0001 UNCLASS EXCAV CcY 140,303.000 66,629.195
10.610 3,780.921
70,410.116 $40,115.57 $747,051.33
0035 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 67.000 1,105.785
90.010 .000
1,105.785 $.00 $99,531.71
0060 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 70,281.000 1,965.960
TL & H LIME 59.280 2,142.900
4,108.860 $127,031.11 $243,573.22
0065 413-1000 BITUM TACK COAT GL 23,629.000 1,238.000
3.220 175.000
1,413.000 $563.50 $4,549.86
0090 441-0104 CONC SIDEWALK, 4 IN SY 1,340.000 190.972
30.950 53.700
244.672 $1,662.02 $7,572.60
0125 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 12,481.000 1,729.500
12.580 -790.000
939.500 $-9,938.20 $11,818.91
Category Amount: $164,208.22 $1,224,403.60
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Contract ID: B14584-13-000-0 Estimate Number: 0016 Pay Period: 02/01/2015
to 02/28/2015
Project Number 0006431
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0235 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 5,534.000 1,363.690
29.010 347.000
1,710.690 $10,066.47 $49,627.12
0245 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 345.000 .000
48.050 354.500
354.500 $17,033.73 $17,033.73
0250 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 1,384.000 1,738.000
50.980 .000
1,738.000 $.00 $88,603.24
0260 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 3,054.000 1,013.690
23.680 88.000
1,101.690 $2,083.84 $26,088.02
0285 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 61.000 38.000
484.970 4.000
42.000 $1,939.88 $20,368.74
0315 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 21.000 3.000
601.920 2.000
5.000 $1,203.84 $3,009.60
0320 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 2.000 4.000
715.740 .000
4.000 $.00 $2,862.96
0325 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 2.000 .000
789.640 2.000
2.000 $1,579.28 $1,579.28
0330 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 3.000 5.000
1215.930 .000
5.000 $.00 $6,079.65
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Pay Period:

02/01/2015

to 02/28/2015

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0350 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 172.000 322.111
83.840 .000
322.111 $.00 $27,005.79
0380 668-1100 CATCH BASIN, GP 1 EA 42.000 8.500
2158.270 2.000
10.500 $4,316.54 $22,661.84
Category Amount: $38,223.58 $264,919.97
Category Number: (0040 SIGNAL
0575 639-5000 PRESTRESSED CONC STRAIN POLE, TP - EA 16.000 .000
6701.970 16.000
16.000 $107,231.52 $107,231.52
v
Category Amount: $107,231.52 $107,231.52
Category Number: (0050 PERMANENT EROSION CONTROL
0610 163-0240 MULCH TN 1,070.000 153.338
178.980 24.413
177.751 $4,369.44 $31,813.87
0630 700-8000 FERTILIZER MIXED GRADE TN 16.000 3.820
579.050 .268
4.088 $155.19 $2,367.16
Category Amount: $4,524.63 $34,181.03
Category Number: 0060 TEMPORARY EROSION CONTROL
0650 163-0232 TEMPORARY GRASSING AC 27.000 13.733
271.630 1.348
15.081 $366.16 $4,096.45
0665 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 27.000 9.750
/SAND BAGS 210.320 5.250
15.000 $1,104.18 $3,154.80
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Pay Period: 02/01/2015
to 02/28/2015

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 TEMPORARY EROSION CONTROL
0670 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 15,764.000 2,681.438
3.950 96.000
2,777.438 $379.20 $10,970.88
0675 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 96.000 15.500
189.510 3.750
19.250 $710.66 $3,648.07
0685 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 35,356.000 1,973.000
0.280 31.000
2,004.000 $8.68 $561.12
0705 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 96.000 3.000
58.850 3.000
6.000 $176.55 $353.10
0710 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 10.000 6.000
526.410 -1.000
5.000 $-526.41 $2,632.05
0715 167-1500 WATER QUALITY INSPECTIONS MO 28.000 11.000
105.280 2.000
13.000 $210.56 $1,368.64
0717 170-1000 FLOATING SILT RETENTION BARRIER LF .000 50.000
15.500 .000
50.000 $.00 $775.00
ECTC FANo 1
SM CO #4
0725 171-0030 TEMPORARY SILT FENCE, TYPE C LF 70,712.000 43,660.110
3.370 279.375
43,939.485 $941.49 $148,076.06
Category Amount: $3,371.07 $175,636.17
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Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 BRIDGE NO. 1
0740 500-2100 CONCRETE BARRIER LF 288.000 .000
48.640 144.000
144.000 $7,004.16 $7,004.16
Category Amount: $7,004.16 $7,004.16
Category Number: (0080 BRIDGE NO. 2
0820 500-2100 CONCRETE BARRIER LF 347.000 .000
48.640 173.500
173.500 $8,439.04 $8,439.04
0840 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .150
115551.580 420
570 $48,531.66 $65,864.40
2
0855 520-3214 TEST PILE, PSC, 14 IN SQ EA 1.000 2.000
5343.030 .000
2.000 $.00 $10,686.06
0860 520-3216 TEST PILE, PSC, 16 IN SQ EA 1.000 2.000
5440.940 .000
2.000 $.00 $10,881.88
0885 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 800.000 392.778
47.380 35.544
428.322 $1,684.07 $20,293.90
0890 603-7000 PLASTIC FILTER FABRIC SY 800.000 392.778
3.160 35.600
428.378 $112.50 $1,353.67
Category Amount: $58,767.27 $117,518.95
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Pay Period: 02/01/2015
to 02/28/2015

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0945 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 115.000 292.650
19.100 60.000
352.650 $1,146.00 $6,735.62
Category Amount: $1,146.00 $6,735.62
Category Number: (0010 ROADWAY
0990 600-0001 FLOWABLE FILL cY 118.000 .000
141.080 6.489
6.489 $915.47 $915.47
1015 615-1000 JACK OR BORE PIPE - LF 135.000 238.000
210.560 .000
238.000 $.00 $50,113.28
STEEL, 24 IN DIA, 0.250 IN THK
1020 615-1000 JACK OR BORE PIPE - LF 290.000 458.000
310.580 .000
458.000 $.00 $142,245.64
STEEL, 30 IN DIA, 0.312 IN THK
Category Amount: $915.47 $193,274.39
Category Number: (0020 DRAINAGE
1030 660-0004 SAN SEWER PIPE, 4 IN, PVC LF 50.000 .000
36.850 215.000
215.000 $7,922.75 $7,922.75
1035 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 375.000 .000
40.900 28.000
28.000 $1,145.20 $1,145.20
1065 670-1080 WATER MAIN, 8 IN LF 1,325.000 1,192.500
44.590 2.000
1,194.500 $89.18 $53,262.76
1070 670-1100 WATER MAIN, 10 IN LF 85.000 205.000
42.010 .000
205.000 $.00 $8,612.05
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Contract ID: B14584-13-000-0 Estimate Number: 0016 Pay Period: 02/01/2015
to 02/28/2015
Project Number 0006431
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
1075 670-1120 WATER MAIN, 12 IN LF 525.000 720.700
77.070 48.000
768.700 $3,699.36 $59,243.71
1080 670-1140 WATER MAIN, 14 IN LF 60.000 2.000
127.130 14.000
16.000 $1,779.82 $2,034.08
1085 670-1160 WATER MAIN, 16 IN LF 24,000.000 21,988.590
70.640 835.000
22,823.590 $58,984.40 $1,612,258.40
1090 670-1500 CAP OR REMOVE EXISTING WATER MAIN EA 15.000 10.000
613.790 2.000
12.000 $1,227.58 $7,365.48
1095 670-2060 GATE VALVE, 6 IN EA 20.000 36.000
884.360 1.000
37.000 $884.36 $32,721.32
1100 670-2080 GATE VALVE, 8 IN EA 15.000 17.000
1263.380 1.000
18.000 $1,263.38 $22,740.84
1110 670-2120 GATE VALVE, 12 IN EA 12.000 6.000
2077.200 1.000
7.000 $2,077.20 $14,540.40
1115 670-2140 GATE VALVE, 14 IN EA 5.000 1.000
5212.480 3.000
4.000 $15,637.44 $20,849.92
1120 670-2160 GATE VALVE, 16 IN EA 42.000 36.000
5826.480 1.000
37.000 $5,826.48 $215,579.76
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Pay Period:
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Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
1125 670-4000 FIRE HYDRANT EA 35.000 30.000
4183.880 3.000
33.000 $12,551.64 $138,068.04
1130 670-5010 WATER SERVICE LINE, 1 IN LF 10,000.000 5,112.000
18.950 154.500
5,266.500 $2,927.78 $99,800.18
1135 670-5020 WATER SERVICE LINE, 2 IN LF 3,000.000 766.000
22.110 25.000
791.000 $552.75 $17,489.01
1160 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 120.000 78.000
305.320 2.000
80.000 $610.64 $24,425.60
1165 670-9920 REMOVE EXISTING FIRE HYDRANT EA 25.000 10.000
785.400 1.000
11.000 $785.40 $8,639.40
Category Amount: $117,965.36 $2,346,698.90
Category Number: (0070 BRIDGE NO. 1
9060 520-2214 PILING, PSC, 14 IN SQ LF .000 77.160
43.190 .000
77.160 $.00 $3,332.54
PILING, PSC, 14 IN SQ CUTOFF
9070 520-2216 PILING, PSC, 16 IN SQ LF .000 54.290
47.690 .000
54.290 $.00 $2,589.09
PILING, PSC, 16 IN SQ CUTOFF
Category Amount: $0.00 $5,921.63
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9100 318-3000 AGGR SURF CRS TN .000 2,477.110
14.010 145.210
2,622.320 $2,034.39 $36,738.70
Category Amount: $2,034.39 $36,738.70
Project Total Amount: $505,391.67 $8,917,249.71



